
 

FMSIB Quarterly Project Report for (09-30-13) 

   FMSIB PROJECT # 36  

Agency Name and Project Title 
   City of Yakima 
Yakima Grade Separated Rail 
Crossing   

Project Description 
 

This project will construct 2 underpasses; Located at Lincoln Avenue and 
Martin Luther King Jr. Blvd. (formerly ‘B’ St.) from 1

st
 Ave. to 1

st
 St. The 

underpasses will reconstruct three lanes on each roadway under the 
Burlington Northern Santa Fe mainline.  This project is critical to the 
movement of truck freight traffic, emergency vehicles, and the movement of 
vehicles into and out of the downtown area.   City Project # 1818 

 

Contractor 
Phase 1: (Util’s)  West Coast Const Co. Inc., 
Phase 2: (Lincoln Underpass)   Apollo Inc., 
Phase 3: (MLK U/pass)    Mowat Const. Co., 

 

Recent Progress:   Phase 3 - MLK Underpass:  Mowat Construction Company of Woodinville, WA has begun 
construction.  Since BNSF completed construction of the shoofly construction has been turned up.  The new PWTF 
Loan Application for MLK underpass will not materialize due to Legislative action.  This will not affect the continuation 
or completion of the MLK underpass project.  

Schedule and Scope changes:   There haven’t been any scope or schedule changes for Phase 3.  Work on the BNSF 
Bridge has begun and is making good progress.  The BNSF bridge and removal of the shoo-fly should occur by the end 
of 2013.  Ribbon-Cutting or Dedication will be scheduled at project completion. 
MLK Construction bid: $10.635 million (still on pace);       “Other” Constr. i.e. non-franchise utility work $230K (est.);   
BNSF Construction = $800K;    Constr. Eng & Admin: $1.7 million (est.)      MLK construction totals: $13.365M (est.) 
State funds will be utilized for:      All Phases of the project.     . 

   

Environmental Impacts / Compliance  
The FONSI has been signed as our NEPA document for all phases.     

We completed adoption of the NEPA as our SEPA 

Federal fund Impacts:   
 

   Federal funds are included in all Project Phases. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/05 04/06 FONSI signed by FHWA 8/17/06;   SEPA adopted 10/4/06 

RW Complete 
Ph 2:  7/09 
Ph 3:  7/09 

Ph 2:  8/09 
Ph 3:  8/09 

Work for Phase 1 was completed within existing R/W.      
    R/W for Phases 2 & 3 was acquired in August 2009. 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

 04/08 Utilities were moved out of the sites during Phase 1 Construction 

Site Prep 
Demolitions ( Ph 3) 

02/2013 03/13 The contractor has completed site prep for his first area of work. 

Groundbreaking 
All Phases: 

6/10 
6/17/10 

Due to the poor weather of this spring, a ground breaking was not 
held.  We plan to have a ribbon cutting following completion of Ph. 3. 

Open to Traffic 
Ph 2:  05/12      
Ph 3:  08/14 

Ph 2:  05/12 
M/Y 

  Phase 3: 08/14  is the “guesstimated” date. 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$ 6.00M 

$ 4.40M  

$ 35.65M 

$ 46.05M 

 
Percent 
of total 

 

13% 

10% 

77% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/12  $        0 
 

 $        0 

  12/12  $        0 
 

 $        0 

  3/13  $        0 
 

 $        0 

  6/2013  $    500,000  $        0  $     582,452 

  9/2013  $    500,000  $       417,548  $        0 

  
  

12/2013  $    998,000   $        0  $      

TOTAL    $ 1,998,000   $        0  $ 1,998,000  

Carry-over 09-11    $ 1,998,000   $        0  $ 1,998,000  

Total 11-13    $ 1,998,000   $        0  $ 1,998,000  

GRAND TOTAL    $ 7,000,000   $    $ 7,000,000  

     
 

Agency Contact 
Information: 

Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us  

Freight Mobility  
Strategic Investment Board 

mailto:bdesgros@ci.yakima.wa.us
mailto:bsheffie@ci.yakima.wa.us

